COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/14/2005

ESTIMATE SUMMARY 10:16:42
CONTID: C14164 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 14164-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 282.( DAYS TIME ALLOW: 11/17/2( FIXED COMPLETION DA1
RED CLIFF ARCH PERCENT TIME: 107.63 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: BR 0241-040
RED CLIFF ARCH
NAME OF ROAD: 024A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/14/2005 DATE TIME STARTED 03/01/2004
9002 N. MOORE RD. DATE LET 12/04/2003 DATE WORK BEGAN  03/08/2004
DATE AWARDED 12/11/2003 DATE TIME STOPPED 12/07/2004
DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED 12/07/2004
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,694,792.45 PARTICIPATING $ 3,632,574.26 S 55,645.43
AWARD PROJECT AMT: $ 3,593,870.99 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.32% TOTAL EARNINGS 3,632,574.26 55,645.43
FUNDS AVAILABLE: $ 62,218.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,632,574.26 55,645.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,933.91 -834.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,622,640.35 54,810.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,622,640.35 54,810.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54,810.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

F-11-T STRUCTURES

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO300
0005 202-00000
0010 202-00240
0015 202-00425
0020 202-00495
0025 202-01130
0030 202-05300
0035 203-00400
0040 203-00440
0045 203-01140
0050 203-01500
0055 203-01510

Cl4le4
14164-BID

BR 0241-040

ITEM
DESCRIPTION

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF BRIDGE RAILING

*REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL AND DISPOSAL OF PAINT

ROCK EXCAVATION

*ROCK EXCAVATION (SPECIAL)

ROLLING

BLADING

BACKHOE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0012
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CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0060 203-01582 TRUCK (DUMP) 0.000 0.000
HOUR 0.000 0.00
93.90000 0.000 0.00
0065 203-01590 FRONT END LOADER (RUBBER TIRE) 24.000 24.000
HOUR 0.000 0.00
118.36000 24.000 2,840.64
0070 203-02300 *ROCK SCALER 26.000 26.000
HOUR 0.000 0.00
184.85000 26.000 4,806.10
0075 203-02330 LABORER 42.000 42.000
HOUR 0.000 0.00
24.33000 42.000 1,021.86
0080 206-00000 STRUCTURE EXCAVATION 413.000 413.000
cy 0.000 0.00
7.09000 413.000 2,928.17
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 390.000 389.000
cYy 0.000 0.00
17.00000 389.000 6,613.00
0090 206-00520 FILTER MATERIAL (CLASS B) 0.300 0.300
cy 0.000 0.00
893.80000 0.300 268.14
0095 210-00425 RESET BRIDGE RAILING 939.000 939.000
LF 0.000 0.00
24.42000 939.000 22,930.38
0100 210-00480 PIER RESTORATION 1.247 1.247
LS 0.000 0.00
11,436.32000 1.247 14,261.09
0105 211-01111 *ROCK REINFORCEMENT (DOWELS) 224.000 224.000
LF 0.000 0.00
120.91000 224.000 27,083.84
0110 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
52,735.75000 1.000 52,735.75



CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0115 250-00050 *MONITORING TECHNICIAN 287.600 287.600
HOUR 0.000 0.00
92.42000 287.600 26,579.99
0120 250-00110 *HEALTH AND SAFETY OFFICER 349.600 349.600
HOUR 0.000 0.00
173.97000 349.600 60,819.91
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 54.720 54.720
TON 0.000 0.00
58.43000 54.720 3,197.29
0130 304-07000 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000
TON 0.000 0.00
60.90000 0.000 0.00
0135 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 32.860 32.860
TON 0.000 0.00
190.28000 32.860 6,252.60
0140 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000 0.000
TON 0.000 0.00
92.42000 0.000 0.00
0145 409-01010 *COVER COAT MATERIAL (TYPE I) 371.230 371.230
TON 0.000 0.00
32.62000 371.230 12,109.52
0150 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
380.57000 0.000 0.00
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 162.000 162.000
GAL 0.000 0.00
4.35000 162.000 704.70
0160 411-10275 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 1,316.000 1,316.000
(POLYMERIZED)
GAL 0.000 0.00
1.14000 1,316.000 1,500.24
0165 411-10375 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 10,306.000 10,306.000
(POLYMERIZED)
GAL 0.000 0.00
0.98000 10,306.000 10,099.88



CONTID: Cl4le4 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-11-T STRUCTURES

0170 509-00000 STRUCTURAL STEEL 12,923.200 12,923.000
1B 0.000 0.00
6.17000 12,923.000 79,734.91
0175 509-00001 *STRUCTURAL STEEL (GALVANIZED) 10,004.000 10,004.000
1B 0.000 0.00
1.82000 10,004.000 18,207.28
0180 509-08010 *ALTER AND ERECT STRUCTURAL STEEL 1.000 1.000
LS 0.000 0.00
106,300.41000 1.000 106,300.41
0185 509-60000 ARCHITECTURAL STEEL REFURBISHMENT 1.000 1.000
LS 0.000 0.00
65,348.83000 1.000 65,348.83
0190 509-90000 *PAINT EXISTING STRUCTURE (S) 1.000 1.000
LS 0.000 0.00
442,545.34000 1.000 442,545.34
0195 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
7.95000 0.000 0.00
0200 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000
LF 0.000 0.00
121.75000 0.000 0.00
0205 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 1.700 1.700
cy 0.000 0.00
462.12000 1.700 785.60
0210 601-03040 CONCRETE CLASS D (BRIDGE) 214.410 214.410
cy 0.000 0.00
1,000.00000 214.410 214,410.00
0215 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000
cY 0.000 0.00
1,000.00000 0.000 0.00
0220 602-00020 *REINFORCING STEEL (EPOXY COATED) 151,316.000 151,316.000
1B 0.000 0.00

0.64000 151,316.000 96,842.24



CONTID: Cl4le4 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-11-T STRUCTURES

0225 603-01150 15 INCH REINFORCED CONCRETE PIPE 4.000 4.000
LF 0.000 0.00
284.83000 4.000 1,139.32
0230 604-25005 VANE GRATE INLET (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,222.16000 1.000 2,222.16
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 453.000 453.000
LF 0.000 0.00
15.71000 453.000 7,116.63
0240 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,071.02000 4.000 4,284.08
0245 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,712.55000 1.000 1,712.55
0250 606-11030 *BRIDGE RAIL TYPE 10M 972.000 972.000
LF 0.000 0.00
65.25000 972.000 63,423.00
0255 607-11525 FENCE (PLASTIC) 150.000 150.000
LF 0.000 0.00
2.17000 150.000 325.50
0260 607-55101 *CABLE NET 2,400.000 2,400.000
SF 0.000 0.00
28.27000 2,400.000 67,848.00
0265 609-60011 *CURB TYPE 6 (SECTION M) 106.000 106.000
LF 0.000 0.00
54.37000 106.000 5,763.22
0270 612-00001 DELINEATOR (TYPE I) 12.000 12.000
EACH 0.000 0.00
43.49000 12.000 521.88
0275 612-00002 DELINEATOR (TYPE IT) 2.000 2.000
EACH 0.000 0.00

44.58000 2.000 89.16



CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0280 612-00003 DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
45.67000 3.000 137.01
0285 618-08900 *GROUND ANCHOR 900.000 900.000
LF 0.000 0.00
96.45000 900.000 86,805.00
0290 618-09040 *ANCHOR TEST 5.000 5.000
EACH 0.000 0.00
761.13000 5.000 3,805.65
0295 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0300 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
530,000.00000 1.000 530,000.00
0305 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,309.33000 1.000 4,309.33
0310 627-00001 *PAVEMENT MARKING PAINT 35.000 35.000
GAL 0.000 0.00
43.49000 35.000 1,522.15
0315 627-00005 *EPOXY PAVEMENT MARKING 11.000 11.000
GAL 0.000 0.00
380.57000 11.000 4,186.27
0320 630-00000 *FLAGGING 5,262.000 5,262.000
HOUR 0.000 0.00
17.20000 5,262.000 90,506.40
0325 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 64.000
DAY 0.000 0.00
119.61000 64.000 7,655.04
0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 191.000 191.000
DAY 0.000 0.00
483.86000 191.000 92,417.26



CONTID: Cl4164 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0335 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
217.47000 4.000 869.88
0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 86.000
EACH 0.000 0.00
48.93000 86.000 4,207.98
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 32.000
EACH 0.000 0.00
97.86000 32.000 3,131.52
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
163.10000 4.000 652.40
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,544.000 1,544.000
SF 0.000 0.00
12.50000 1,544.000 19,300.00
0360 630-80359 *PORTABLE MESSAGE SIGN PANEL 154.000 154.000
DAY 0.000 0.00
81.55000 154.000 12,558.70
0365 630-80360 *DRUM CHANNELIZING DEVICE 82.000 82.000
EACH 0.000 0.00
32.62000 82.000 2,674.84
0370 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 23.000
EACH 0.000 0.00
70.68000 23.000 1,625.64
0375 630-80370 CONCRETE BARRIER (TEMPORARY) 579.000 579.000
LF 0.000 0.00
22.94000 579.000 13,282.26
0380 630-80377 PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
86.99000 0.000 0.00
0385 630-80380 *TRAFFIC CONE 32.000 32.000
EACH 0.000 0.00
8.70000 32.000 278.40



CONTID: Cl4le4 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-11-T STRUCTURES

0390 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
22,834.03000 1.000 22,834.03
0395 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70014 F/A INCENTIVE (EARLY COMPLETION) 21,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70023 F/A ON-THE-JOB TRAINEE 800.000 800.000
FA 0.000 0.00
1.00000 800.000 800.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT -1,888.600 -1,888.600
FA 0.000 0.00
1.00000 -1,888.600 -1,888.60
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 601-05000 *CONCRETE CLASS H CMO #2 DECK MATERIAL CHANGE 381.100 381.100
cY 0.000 0.00
940.69000 381.100 358,496.96
0450 202-05150 SANDBLASTING CMO #2, DECK MATERIAL CHANGE 0.000 0.000
SF 0.000 0.00
2.75000 0.000 0.00
0455 403-36400 HBP (GR SX) (75) CMO #2, DECK MATERIAL CHANGE 333.200 333.200
TON 0.000 0.00
113.40000 333.200 37,784.88
0460 411-03355 ASPH CEM (PG 58-34) CMO #2, DECK MATERIAL CHANGE 19.300 19.300
TON 0.000 0.00

393.00000 19.300 7,584.90
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PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-11-T STRUCTURES
0465 518-01004 BR EXPAN DEVICE (0-4 IN) CMO #2, DECK MATERIAL CHANGE 78.000 78.000
LF 0.000 0.00
133.85000 78.000 10,440.30
0470 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS H - -141.480 -141.480
AIR CO 3
DOL 0.000 0.00
1.00000 -141.480 -141.48
0475 900-00014 ADDED ITEM (LUMP SUM)/ ARCHITECTURAL RAIL CLEANING 1.000 1.000
(MCR #2)
LS 0.000 0.00
63,682.30000 1.000 63,682.30
0480 900-00006 ADDED ITEM (DOLLAR)/ DECK REPAIR, CMO#4 19,703.970 19,703.970
DOL 0.000 0.00
1.00000 19,703.970 19,703.97
0485 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) MCR #1 10.000 10.000
EACH 0.000 0.00
75.00000 10.000 750.00
0490 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE COVER COAT MATERIAL -2,107.060 -2,107.060
(TYPE 1)
DOL 0.000 0.00
1.00000 -2,107.060 -2,107.06
0500 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR (STEEL ENTERPRISES 41,200.000 0.000
INC.) LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
0505 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR (TECHNO COATINGS) 0.000 -55,645.430
LIEN
DOL 55,645.430 55,645.43
1.00000 0.000 0.00
0510 625-00001 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING AS-PER 8.000 8.000
SECTION 105.08 OF THE
HOUR 0.000 0.00
100.00000 8.000 800.00
CAT 0300 CURRENT AMT $ 3,655,705.12 $ 55,645.43 S 3,593,486.89
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0430 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
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PCN: 14164-BID ESTIMATE RUN 06/14/2005
PROJECT: BR 0241-040 ESTIMATE NO: 0012 10:16:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,087.33000 1.000 1,087.33
0495 900-00025 ADDED ITEM (WORK DAY)/ ADDED ITEM (WORK DAY)/ 0.000 0.000
LIQUIDATED DAMAGES CO 10
WD 0.000 0.00
2,363.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 39,087.33 $ 0.00$ 39,087.33

PROJECT TOTAL CURRENT AMT § 3,694,792.45 3 55,645.43 $ 3,632,574.22



